
 



OFFICIAL NOTICE OF MEETING 
OF THE 
PUBLIC WORKS COMMITTEE OF THE MAUSTON COMMON COUNCIL 
6:00PM 
TUESDAY, SEPTEMBER 25, 2012 
MAUSTON CITY HALL COUNCIL CHAMBERS 
303 MANSION STREET 
 
1. Call to Order/Roll Call 

2. Discussion and Action Regarding Minutes of September 11, 2012, Meeting 

3. Citizen Address – Mr. John Lipke 

4. Discussion and Possible Recommendation Regarding Lipke Request 

5. Discussion and Recommendation Regarding Attewell Detention Basin Project Gerke Construction 
Pay Request #1 

6. Discussion and Recommendation Regarding Rural Development 2011 Sewer Rehab Project 
Agreement Amendment #3 

7. Discussion and Recommendation Regarding Rural Development 2011 Storage Building and Power 
Backup Project Agreement Amendment #4 

8. Discussion and Recommendation Regarding Change Order #1 Attewell Detention Basin Contract A 
and Contract B 

9. Director of Public Works Report 

10. Any Other Business Properly Brought Before the Committee 

11. Adjourn 



OFFICIAL MINUTES OF MEETING 
OF THE 
MAUSTON COMMON COUNCIL PUBLIC WORKS COMMITTEE 
SEPTEMBER 11, 2012 
 
Call to Order/Roll Call The Public Works Committee of the Mauston Common Council met on Tuesday, 
September 11, 2012, in the Council Chambers of Mauston City Hall.  Chair Rick Noe called the meeting to 
order at 6:00pm.  Members present were Francis McCoy, Floyd Babcock and Noe.  Also present was 
Director of Public Works Rob Nelson. 
 
Minutes Babcock/McCoy to approve the minutes of the August 28, 2012, meeting.  Motion carried by 
voice vote. 
 
2011 Sewer Rehab and Replacement Project Owner-Engineer Agreement Amendment #3 tabled to 
next meeting. 
 
2011 Storage Building/Standby Power Direct Purchase Project Owner-Engineer Agreement 
Amendment #4 tabled to next meeting. 
 
Storage Building/Standby Power Project Pay Request #4 McCoy/Babcock to recommend to the Council 
to approve Current Technologies Pay Request #4 in the amount of $1096.70.  Motion carried by voice 
vote. 
 
Adjourn Noe/McCoy to adjourn.  Motion carried by voice vote.  Meeting adjourned at 6:12pm. 
 
 
___________________________________________________   ____________ 
Rick Noe, Chair         Date 
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AMENDMENT #3 TO OWNER-ENGINEER AGREEMENT 
 

 

1. Background Data 

a. Effective Date of Owner-Engineer Agreement: August 6, 2009 

b. Owner: City of Mauston, Wisconsin 

c. Engineer: Davy Engineering Co. 

d. Project: 2011 Sewer Rehab & Replacement Project 

2. Nature of Amendment  

   Additional Services to be performed by Engineer 

   Modifications to Services of Engineer 

   Modifications to Responsibilities of Owner 

   Modifications to Payment to Engineer 

   Modifications to Time(s) for rendering Services 

 
  Modifications to other terms and conditions of the Agreement 

 
3. Description of Modifications 

 

 

Modify Engineering Services for the State/Union/STH 82 Sewer Rehabilitation Project and Remington Street 
Sewer Replacement portion of the Misc. 2011 Water and Sewer Projects in Amendment #2 as outlined in 
Attachment 1. 
 

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of 
the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is 
September 1, 2011. 

OWNER:   CITY OF MAUSTON, WISCONSIN  ENGINEER:  DAVY ENGINEERING CO. 

      

By: Brian McGuire  By:    Michael F. Davy 

Title: Mayor  Title:    President 

Date Signed:   Date Signed:  
 
Agency Concurrence of Contract Amendment #3: 
 
Agency:  USDA Rural Development 

By (Signature): 

Typed Name:  Angela Hanz, P.E. 

Title:  WI State Engineer 

Date:   

Note: The Agreement shall be in full force and 
effect regardless of the participation of Funding 
Agency. 
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(Exhibit J – Amendment to Owner-Engineer Agreement – Attachment 1) 
EJCDC E-510 Standard Form of Agreement Between Owner and Engineer for Professional Services, Funding Agency Edition 

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved. 

This is Attachment 1, consisting of 1 page, to Amendment No. 3, dated  

    . 

A. Description of Modifications: 
 
a. Extend completion date of the Construction Phase and Resident Representative Services to August 1, 2012.  

Update Engineering costs to final costs.  Modify engineering services to include the following services: 
 

 Rural Development required the projects be separated to tie to their two separate funding packages.   
 Rehab project was re-bid due to receipt of only one, over-budget bid. 
 Rehab project was redesigned to simplify bids and increase competition.   
 Contaminated soil was discovered on Remington Street.  Special soil testing, air testing and extra 
time to stockpile and haul to a landfill were required.  The site was also registered as a new site on the 
DNR contaminated site list.   
 Work on Union Street was done at night to avoid heavy traffic, necessitating overtime. 
 Pipe size on City record drawings was incorrect on Union Street, requiring the intersection be re-
designed and proposals obtained from subcontractors to do the revised work.   
 The construction sequencing did not develop with sequential work.  This extended the inspection time 
with less opportunity to cover multiple projects with the same visit. 

 
b. The compensation provisions of this addition to Exhibit C are summarized as follows: 

 
Description of Service     Amount   Basis of Payment 
  
 
1. Study and Report Phase 
 a. Preliminary Engineering Report  $  N/A      
 b. Environmental Review Report  $  N/A      
2. Basic Services  

a. Preliminary (A.1.02) and  
 Final Design Phase (A.1.03)   $ 19,000.00 Hourly  
b. Bidding or Negotiating Phase (A.1.04)   $  11,000.00 Hourly  
c. Construction Phase (A.1.05)   $  10,000.00 Hourly  
d. Post-Construction Phase (A.1.06)   $ 2,500.00 Hourly  

3. Resident Project Representative Services 
 (A.1.05)    $ 36,000.00 Hourly  
   

TOTAL ESTIMATED CONTRACT AMOUNT $  78,500.00 
 
 
 Compensation items designated as Hourly Rates are estimates only and ENGINEER shall be paid in full for all 
authorized Project-related services. Lump sum fees may be adjusted by an amendment to this Agreement if there is a 
change in the scope of work. 
 
 For budget purposes, these engineering fees are allocated 100% to Sewer. 
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AMENDMENT #4 TO OWNER-ENGINEER AGREEMENT 
 

 

1. Background Data 

a. Effective Date of Owner-Engineer Agreement: August 6, 2009 

b. Owner: City of Mauston, Wisconsin 

c. Engineer: Davy Engineering Co. 

d. Project: 2011 Storage Building/Standby Power Direct Purchase 

2. Nature of Amendment  

   Additional Services to be performed by Engineer 

   Modifications to Services of Engineer 

   Modifications to Responsibilities of Owner 

   Modifications to Payment to Engineer 

   Modifications to Time(s) for rendering Services 

   Modifications to other terms and conditions of the Agreement 

3. Description of Modifications 

 

Modify Engineering Services for the Lift Station Emergency Power Connections (5), Portable Generator for Lift 
Stations, Sewer and Water Maintenance Building, Well #3 Emergency Power Connection, Well #3 Fixed 
Generator, and Lift Station Access Hatches portion of the Misc. 2011 Water and Sewer Projects in Amendment #2 
as outlined in Attachment 1. 

  
Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of 
the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is 
September 1, 2011. 

OWNER:   CITY OF MAUSTON, WISCONSIN  ENGINEER:  DAVY ENGINEERING CO. 

      

By: Brian McGuire  By:    Michael F. Davy 

Title: Mayor  Title:    President 

Date Signed:   Date Signed:  
 
Agency Concurrence of Contract Amendment #4: 
 
Agency:  USDA Rural Development 

By (Signature): 

Typed Name:  Angela Hanz, P.E. 

Title:  WI State Engineer 

Date:   

Note: The Agreement shall be in full force and 
effect regardless of the participation of Funding 
Agency. 
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This is Attachment 1, consisting of 1 page, to Amendment No. 4, dated  

    . 

A. Description of Modifications: 
 
a. Extend completion date of the Construction Phase and Resident Representative Services to August 1, 2012.  

Update Engineering costs to final costs.  Modify engineering services to include the following services: 
 

 Rural Development required the projects be separated to tie to their two separate funding packages.   
 Re-designed Storage Building & parking layout per City request.  Moved building and revised grades. 
 Lift Station #10 revised to add new wet well section and concrete top cover. 
 The generator start-ups were performed separately in order to get the portable unit online ASAP. 
 Extra time was spent obtaining approval on the fuel tanks for the generators due to regulation 
changes.  
 The construction sequencing did not develop with sequential work.  This extended the inspection time 
with less opportunity to cover multiple projects with the same visit. 
 Budget includes $2,500.00 for Post-Construction engineering work. 

 
b. The compensation provisions of this addition to Exhibit C are summarized as follows: 

 
Description of Service   Amount   Basis of Payment 
  
 
1. Study and Report Phase 
 a. Preliminary Engineering Report $  N/A    
 b. Environmental Review Report $  N/A    
2. Basic Services  

a. Preliminary (A.1.02) and  
 Final Design Phase (A.1.03)  $ 40,000.00  Hourly  
b. Bidding or Negotiating Phase (A.1.04)  $  5,500.00  Hourly  
c. Construction Phase (A.1.05)  $  10,000.00  Hourly  
d. Post-Construction Phase (A.1.06)  $ 2,500.00  Hourly  

3. Resident Project Representative Services 
 (A.1.05)   $ 36,000.00  Hourly  
   

TOTAL ESTIMATED CONTRACT AMOUNT $  94,000.00  
 
 
 
 
 Compensation items designated as Hourly Rates are estimates only and ENGINEER shall be paid in full for all 
authorized Project-related services. Lump sum fees may be adjusted by an amendment to this Agreement if there is a 
change in the scope of work. 
 
 For budget purposes, these engineering fees are allocated 50% to Water and 50% to Sewer. 

 







MEMO 
 

 
 

 To: Public Works Committee 

 From: Nathan Thiel, City Administrator 

 Subject: West Industrial Basin Change Order    

 Date: September 21, 2012 
 
 

The change order for Contract B represents 3 requests that came after the project was bid. Each request represents 
about $10K or $12K in additional cost. 

The design change to shift the pond so that it straddled both the Stroh and Brunner property was my recommendation. 
This was the original intention; however, because communication with Stroh was at a standstill earlier this year, it forced 
us to design and bid out an alternate design. Initially I was under the impression that reverting back to the original 
design would result in a cost reduction. While it did reduce the amount of structures by about $6K, it was countered by 
an increase in tree removal and grubbing as well as excavation. Despite the increase in cost, this design change is 
recommended. It improves the overall design of the pond, it was intended to be a regional pond, and it is only fair that 
the footprint be shared by both property owners. 

The second request was to address storm water on the north side of Brunner’s property. Originally we were designing 
only for an 80K sq. ft. expansion and we intended to let the water flow away from the building onto Parker Dr. However, 
when Brunner made it clear that they intended to do a second phase and that this new phase would be lower than the 
street, to get Brunner to back off lowering the street I conceded to extend a drainage system along the north side of 
their property. It was a minimal cost and seemed to resolve their concerns. About a month later they still came back and 
demanded that we lower the street, which as you are aware that request was denied. If we simply used material that is 
already called out in the contract the cost would be about $16K. Instead we felt it more beneficial to downgrade 
material and request a change order of about $10K. 

The final request was most recently made after Brunner realized that should water reach the 100 year flood level, water 
will flood into their dock areas. In order to avoid this occurrence, he requested we lower the elevation of the discharge 
pipe, which required a change from current cylinder pipe to an elliptical pipe. The cost is roughly $12K. 

 













    September 25, 2012 

DAVY ENGINEERING CO.    1076‐145 & 1076‐147 

ENGINEERING BUDGET ADJUSTMENTS 
2011‐12 RURAL DEVELOPMENT MISCELLANEOUS PROJECTS 
MAUSTON, WI 
 
7/20/11  – Contract Amendment  #2.   Costs based on Preliminary  Estimates.   Project was  conceived  as  a  single 
project that included Rehab on Union, Replacement on Remington, Standby Power and a Storage Building. 
 

TOTAL ENGINEERING BUDGET  $132,100.00 

CHANGES 

 Rehab project was re‐bid due to receipt of only one, over‐budget bid. 

 Rehab project was redesigned to simplify bids and increase competition.  Note: The redesign and rebid 
reduced costs by $20,556. 

 Rural Development required the projects be separated to tie to their two separate funding packages.  
This reallocation was completed multiple times to capture the most grant dollars. 

 

POST BID BUDGET 
Rehab & Replacement Project  Standby Power & Storage Building Project 
TOTAL ENGINEERING BUDGET  $60,500.00  TOTAL ENGINEERING BUDGET  $85,700.00 

TOTAL ENGINEERING BUDGET  $146,200.00 

 
Note:  This was the budget adopted by the City when Construction Contracts were awarded. 
 

CHANGES 

 Contaminated soil was discovered on Remington Street.  Special soil testing, air testing and extra time 
to stockpile and haul to a landfill were required.  The site was also registered as a new site on the DNR 
contaminated  site  list.    This was  by  far  the most  extensive  soil  contamination  encountered  on  a 
Mauston utility project. 

 Re‐designed Storage Building & parking layout per City request.  Moved building and revised grades. 

 Work on Union Street was done at night to avoid heavy traffic, necessitating overtime. 

 Pipe  size  on  City  record  drawings was  incorrect  on Union  Street,  requiring  the  intersection  be  re‐
designed and proposals obtained  from subcontractors to do the revised work.   The net result saved 
construction cost. 

 Lift Station #10 revised to add new wet well section and concrete top cover. 

 The generator start‐ups were performed separately in order to get the portable unit online ASAP. 

 Extra  time was  spent  obtaining  approval  on  the  fuel  tanks  for  the  generators  due  to  regulation 
changes.  

 The construction sequencing did not develop with sequential work.  This extended the inspection time 
with less opportunity to cover multiple projects with the same visit. 

 Continued efforts were made to create useful, eligible projects to capture the available grant funds. 

 The project budgets and allocations were re‐worked several times to fit Rural Development categories 
and retain eligibility. 

 Budgets include $5,000.00 for Post‐Construction engineering work.  So far none has been required and 
little additional time will be necessary unless construction deficiencies are identified. 

 
Note:  An engineering budget increase was requested in November 2011 when contamination issues were 
identified on Remington Street.  Action was deferred until project was complete. 

 

FINAL 
Rehab & Replacement Project  Standby Power & Storage Building Project 
TOTAL ENGINEERING BUDGET  $78,500.00  TOTAL ENGINEERING BUDGET  $94,000.00 

TOTAL ENGINEERING BUDGET  $172,500.00 

 
Note:  All work is based on actual hours plus expenses.   
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